



July, 2009

**Decision of Regional Office in  
Nitra No. 97/02276-004 004 of  
5<sup>th</sup> May 1997, KÚ in Nitra,  
Department of environment**

ANNEX 0.3



A world of  
capabilities  
delivered locally



**REGIONAL OFFICE**

**In NITRA**

949 80 NITRA, Štefánikova trieda 69

---

File No.: 97/02276-004  
To the construction permit  
No. Výst.2010/86 dated 23 January 1986

In Nitra on 5 May 1997

Ref: Construction completion deadline change

Slovenské elektrárne Mochovce, a.s., Mochovce NPP, Branch asked on 17 April 1997 by the letter Ref. No. 8.2/5010/Ša/AJ/906/97 the Regional Office in Nitra - The Environmental Department for changing the completion deadline of the construction:  
“Mochovce Nuclear Power Plant, WWER 4x400 MW – Construction 3”.

The Regional Office in Nitra – The Environmental Department as a relevant building office according to the provision of §123 of the Act No. 50/79 Coll. (Building Law) as amended and §4 article 1 of the Act No. 595/1990 on State Administration for the Environment as amended

**changes**

**the legal construction permit No. Výst.2010/86 dated 12 November 1986 awarded by the District National Committee in Levice, Department of Construction and Urban Planning in point 5 of conditions for the construction erection:**

- **the construction shall be completed to 31 December 2005 at the latest.**

RNDr. Július Szabó  
Head of the Environmental Department

For information:  
Slovenské elektrárne, a.s.  
Mochovce NPP Branch, 935 39 Mochovce